

Project Title: Student Task Management System

TASK	ASSIGNED TO	PROGRESS	START	END
Initiation				
Identify Stakeholders	Muhammad Ammar	<div style="width: 50%;"><div></div></div> 50%	10/31/25	11/3/25
Project Scope	Maryam Ashraf	<div style="width: 60%;"><div></div></div> 60%	11/3/25	11/5/25
Define Objectives	Hassam	<div style="width: 50%;"><div></div></div> 50%	11/5/25	11/9/25
Develop charter	Laiba Shoukat	<div style="width: 25%;"><div></div></div> 25%	11/9/25	11/14/25
Approve Project Plan	Tuba Asif		11/4/25	11/6/25
Planning and design				
Requirements Gatherir	Muhammad Furqan	<div style="width: 50%;"><div></div></div> 50%	11/5/25	11/9/25
Create Data flow diagn	Tuba Asif	<div style="width: 50%;"><div></div></div> 50%	11/7/25	11/12/25
Define user interferenc	Muhammad Ammar		11/12/25	11/15/25
Validate Designs	Hassam		11/12/25	11/14/25
System Design				
UI/UX Design	Maryam Ashraf	<div style="width: 50%;"><div></div></div> 50%	11/15/25	11/20/25
Architecture Design	Muhammad Ammar	<div style="width: 60%;"><div></div></div> 60%	11/21/25	11/25/25
Review and Approve	Hassam	<div style="width: 50%;"><div></div></div> 50%	11/26/25	12/1/25
System Development				
Frontened Developmer	Laiba Shoukat	<div style="width: 25%;"><div></div></div> 25%	11/17/25	11/20/25
Backend Development	Maryam Ashraf	<div style="width: 25%;"><div></div></div> 25%	11/20/25	11/24/25
Module Integration	Muhammad Furqan	<div style="width: 50%;"><div></div></div> 50%	11/25/25	11/28/25

Project start: **Fri, 10/31/2025**

Display week: **1**

