

# ROAM Analysis

Issues	Actions	ROAM Designation
Issue 1 Limited developer skills in team	Team members focused on learning core student-module features only and avoided complex functionality.	Mitigated
Issue 2 Risk of delay due to academic workload	Development timeline was adjusted according to university schedule and exams.	Mitigated
Issue 3 No teacher/admin module in project	Scope was clearly defined as student-only system and approved by stakeholders.	Accepted
Issue 4 Bugs in task reminder feature	Developer fixed issues after testing and ensured reminders worked properly.	Resolved
Issue 5 Limited experience in UI design	Simple and user-friendly interface was used instead of advanced UI.	Owned
Issue 6 Risk of missing project deadline	Extra effort was put during free hours and tasks were prioritized.	Resolved