

GANTT Chart

TASK ID NUMBER	MILESTONES & TASKS	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE
1	Project Planning and Approval	Project Supervisor	10/15/2025	10/21/2025	7 days	0%
2	Team Coordination & Role Assignment	HR Specialist	10/22/2025	10/28/2025	7 days	0%
3	Sponsorship & Partnership Outreach	Ayesha (Marketing Lead)	10/29/2025	11/4/2025	7 days	0%
4	Event Planning and Logistics Setup	Adeena (Logistics Lead)	11/5/2025	11/11/2025	7 days	0%
5	Marketing and Awareness Campaign	Iqra Sponsorship Lead)	11/12/2025	11/18/2025	7 days	0%
6	Finance & Budget Finalization	Baqir (Finance Lead)	11/19/2025	11/24/2025	5 days	0%
7	Innovation Hub Preparation & Setup	Amal (Event Lead)	11/25/2025	11/30/2025	6 days	0%